COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2019

ESTI MATE SUMVARY 12:38: 28
CONTI D: 21831 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 21831-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TIVE ALLOW 122 WORK DAYS
I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME:  96.72 ORI G TIME ALLOW 122 WORK DAYS
PRQJIECT NO. I MD251- 351
1-25 Resurfacing MP 79.6 to 92.0
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 03/06/2019
1627 Col e Bl vd DATE LET 01/ 03/ 2019 DATE WORK BEGAN 04/ 08/ 2019
Suite 200 DATE AWARDED 01/10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 8,421, 095.93 PARTI Cl PATI NG $  8,050,272.94 $ 410, 741. 25
AWARD PRQIECT AMT: $ 7,699, 264. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 60% TOTAL EARNI NGS 8, 050, 272. 94 410, 741. 25
FUNDS AVAI LABLE: $ 370, 822.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 050, 272. 94 410, 741. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 488. 97 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,934, 783. 97 410, 741. 25
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,934, 783. 97 410, 741. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 410, 741. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21831-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0006 12:38: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 415. 000 0. 000
EACH 335. 000 1,494. 10
4.46000 335. 000 1,494.10
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 274, 956. 000 274, 955. 220
SY 0. 000 0. 00
1.32000 274, 955. 220 362, 940. 89
0015 202-00250  *Renpval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 63000 0. 000 0. 00
0020 202-01130 *Renoval of Guardrail Type 3 16, 100. 000 16, 056. 300
LF 0. 000 0. 00
3. 37000 16, 056. 300 54, 109. 73
0025 202-01300 *Renoval of End Anchorage 38. 000 38. 000
EACH 0. 000 0. 00
336. 89000 38. 000 12, 801. 82
0030 203- 00060 Enmbanknment Material (Conplete In Place) 751. 000 751. 000
cY 0. 000 0. 00
37. 62000 751. 000 28, 252. 62
0035 208-00008 *Erosion Log Type 2 (12 Inch) 1, 075. 000 1, 075. 000
LF 0. 000 0. 00
7.67000 1, 075. 000 8, 245. 25
0040 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
4. 31000 0. 000 0.00
0045 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 999. 19000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 345. 46000 1.000 3,345. 46
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

61. 33000 0. 000 0. 00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21831-BI D ESTI MATE RUN 10/ 30/ 2019
PRQIECT I MD251- 351 ESTI MATE NO 0006 12:38:28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
122. 67000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
178. 42000 0. 000 0. 00
0070 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
250. 13000 0. 000 0. 00
0075 210- 04030 *Modi fy Guardrail 4, 340. 000 4,337. 500
LF 0. 000 0. 00
9. 52000 4,337.500 41, 293. 00
0080 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 458. 73000 0. 000 0. 00
0085 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 87000 0. 000 0. 00
0090 240-00010 *Renmpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
134. 03000 0. 000 0. 00
0095 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
11. 26000 0. 000 0. 00
0100 304-08002  Aggregate Base Course (Shoul der Material) 1,961. 000 378. 000
cY 1, 583. 000 67,910. 70
42.90000 1, 961. 000 84, 126. 90
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 350. 980 350. 980
TON 0. 000 0. 00
135. 49000 350. 980 47,554, 28
0110 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 40, 100. 000 40, 061. 530
TON 0. 000 0. 00
72.20000 40, 061. 530 2,892, 442. 47



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21831-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0006 12:38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 409-09000 *M cro-Surfacing Seal Coat 8, 150. 000 8,109. 450
TON 0. 000 0. 00
234.18000 8, 109. 450 1, 899, 071. 00
0120 411-10255 *Emul si fied Asphalt (Sl ow Setting) 35, 832. 000 24,128. 030
GAL 0. 000 0. 00
3.78000 24,128.030 91, 203. 95
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 16, 310. 000 16, 306. 300
LF 0. 000 0. 00
23.37000 16, 306. 300 381, 078. 23
0130 606-01340 *End Anchorage Type 3D 14. 000 14. 000
EACH 0. 000 0. 00
1,122. 96000 14.000 15,721. 44
0135 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2,186. 81000 2.000 4,373. 62
0140 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 851. 20000 0. 000 0. 00
0145 606-02003 *End Anchorage (Nonfl ared) 17. 000 16. 000
EACH 0. 000 0. 00
2,896. 05000 16. 000 46, 336. 80
0150 606- 02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
4, 348. 45000 7.000 30, 439. 15
0155 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0160 612-00041  *Delineator (Flexible) (Type I) 293. 000 0. 000
EACH 293. 000 18, 951. 24
64. 68000 293. 000 18, 951. 24
0165 612-00042 *Del i neator (Flexible) (Type Il) 38. 000 0. 000
EACH 38. 000 2,542.58

66. 91000 38. 000 2,542.58



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 612-00043

0175

614- 00011

0180

614-01573

0185

614-80391

0190

625- 00000

0195

626- 00000

0200

626-01103

0205

627- 00001

0210

627-00009

0215

627-01010

0220 630- 00000

*Public Information Services (Tier II1)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
21831-BI D
| MD251- 351 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del ineator (Flexible) (Type IIl) 125. 000
EACH
69. 14000
*Si gn Panel (Class |) 9. 250
SF
22.30000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000
Sl i pbase
EACH
390. 30000
*Runbl e Strip (Ginding)(Asphalt) 189, 615. 000
LF
0. 13000
*Construction Surveying 1. 000
LS
14, 173. 59000
*Mobi | i zat i on 1.000
LS

295, 562. 71000

1.000

LS
19, 515. 17000
3, 560. 000

GAL
45. 53000
1,197. 000

GAL
143. 10000
0. 000

SF
32. 52000
3, 000. 000

HOUR

25. 02000

QrY TH'S PERI OD
QTY TO DATE

0
189, 615
189, 615

3, 557.
. 000
3, 557.

1,318
. 000
1,318

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 800
. 000
. 800

. 000
. 000
. 000

. 600
. 100
. 700

670

670

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 5

ESTI MATE RUN 10/ 30/ 2019

8, 642

24, 649

1, 951.

50

.00

.00

95

.00

.00

52

.00

.00

.00

.00

12:38:28

AMOUNT

8, 642

24,649

11, 338

295, 562

13, 660

161, 980

32,976

50

.00

.00

95

87

71

62

72

.00

.00

36



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21831-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0006 12:38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 72.000 58. 000
DAY 12. 000 2,094.72
174. 56000 70. 000 12, 219. 20
0230 630-00012 *Traffic Control Management 122. 000 87. 000
DAY 24.000 34, 911. 36
1, 454. 64000 111. 000 161, 465. 04
0235 630-80002  *Fl ashi ng Beacon (Sol ar) 20. 000 3. 600
EACH 0. 000 0.00
232. 74000 3. 600 837. 86
0240 630-80338 *Barricade (Type 3 M D) (Tenporary) 8. 000 0. 900
EACH 0. 000 0. 00
290. 93000 0. 900 261. 84
0245 630-80341  *Construction Traffic Sign (Panel Size A) 42.000 18. 900
EACH 0. 000 0.00
52. 37000 18. 900 989. 79
0250 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 92. 700
EACH 0. 000 0. 00
64. 00000 92.700 5,932. 80
0255 630-80343  *Construction Traffic Sign (Panel Size C) 53. 000 38. 700
EACH 0. 000 0.00
75. 64000 38. 700 2,927. 27
0260 630-80350 *Vertical Panel 75. 000 45. 900
EACH 0. 000 0. 00
34.91000 45. 900 1,602. 37
0265 630-80354  *Vertical Panel (Wth Light) (Steady Burn) 75. 000 33. 300
EACH 0. 000 0.00
40. 73000 33. 300 1, 356. 31
0270 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 400. 43000 5. 400 34,562. 32
0275 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00

1, 745. 57000 3. 600 6, 284. 05



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21831-BI D
PRQIECT | MD251- 351 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-80360 *Drum Channel i zi ng Devi ce 34. 000
EACH
58. 19000
0285 630- 80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 75. 000
EACH
64. 00000
0290 630-80380 *Traffic Cone 310. 000
EACH
17. 46000
0295 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000
(Tenpor ary) EACH
15, 128. 29000
0300 700-70010 F/ A M nor Contract Revisions 30, 000. 000
FA
1. 00000
0305 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0310 700-70016 F/ A Fuel Cost Adjustment 0. 000
FA
1. 00000
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 451, 272. 550
FA
1. 00000
0320 700-70023 F/ A On-The-Job Trai nee 19, 200. 000
FA
1. 00000
0325 700-70025 F/ A Quality Incentive Paynent 100, 294. 000
FA
1. 00000
0330 700-70380 F/ A Erosion Control 6, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 600
0. 000
30. 600

15. 300
0. 000
15. 300

279. 000
0. 000
279. 000

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

451, 272. 550
0. 000
451, 272. 550

8,672.500
4,670.000
13, 342. 500

100, 294. 000
0. 000
100, 294. 000

0. 000
6, 158. 250
6, 158. 250

Page 7

ESTI MATE RUN 10/ 30/ 2019

4,670

6,158

.00

.00

.00

.00

.00

.00

.00

.00

00

00

25

12:38:28

AMOUNT

1, 780.

979.

4,871.

27,230

451, 272

13, 342

100, 294

6, 158

61

20

34

92

.00

.00

.00

55

50

00

25



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21831-BID ESTI MATE RUN 10/ 30/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0006 12:38: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 403-09500 Fur ni sh HVA 500. 000 0. 000
TON 343. 320 17,251. 83
50. 25000 343. 320 17,251. 83
0430 700-70018 F/ A Road Smooth Incentive 191, 759. 110 191, 759. 110
F A 0. 000 0. 00
1. 00000 191, 759. 110 191, 759. 11

CAT 0200 CURRENT AMI $ 7,986,182.35$% 191, 228.75% 7, 618, 515. 42
CAT NO0300 STRUCTURES

0335 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
1. 32000 0. 000 0. 00
0340 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 076. 660 1, 076. 660
5% 0. 000 0. 00
25. 09000 1,076. 660 27,013. 40
0345 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
394. 21000 0. 000 0. 00
0350 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
1, 407. 88000 0. 000 0.00
0355 202-00505 *Renpval of Portions of Present Structure 361. 980 361. 980
SF 0. 000 0. 00
259. 05000 361. 980 93, 770. 92
0360 206- 00065 *Structure Backfill (FlowFill) 5. 000 5. 000
cY 0. 000 0. 00
991. 15000 5. 000 4,955.75
0365 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
72.20000 0. 000 0. 00
0370 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00

22.53000 0. 000 0.00



CONTI D:

CAT NO0300

0375 518-01001

0380

518- 03000

0385

519-01000

0390

601- 03057

0395

601- 06102

0400

601-51007

0405 602- 00000

CAT NO0400

0410 620-00002

0415 620-00012

0420 620-00020

C21831
21831-BID
I MD251- 351
| TEM
DESCRI PTI ON
STRUCTURES

*Bri dge Expansion Joint (Asphaltic Plug)

*Sawi ng and Seal i ng Bridge Joint

*Epoxy Resin (Injection)

*Concrete Class DR

*Concrete (Patching)

*@Gal vani ¢ Anodes (Install

Only)

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
1, 400. 000 0. 000
LF 1, 396. 000
155. 43000 1, 396. 000
90. 000 0. 000
LF 0. 000
28.16000 0. 000
81. 000 81. 000
LF 0. 000
366. 05000 81. 000
0. 000 0. 000
cY 0. 000
2,534. 18000 0. 000
90. 450 90. 450
CF 0. 000
270. 31000 90. 450
0. 000 0. 000
EACH 0. 000
18. 02000 0. 000
272.180 272.180
LB 0. 000
16. 89000 272.180
CAT 0300 CURRENT AMI $  404,573.18$
1. 000 0.900
EACH 0. 100
12, 768. 72000 1. 000
1. 000 0. 900
EACH 0. 100
12, 553. 49000 1. 000
1. 000 1. 000
EACH 0. 000
5, 018. 19000 1. 000
CAT 0400 CURRENT AMT  $ 30,340.40 %

PROQIECT TOTAL

CURRENT AMI $ 8,421,095.93$% 25$ 8,050, 272.
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216, 980.

216, 980.

1, 276.

1, 255.

410, 741.

12:38:28
CUMULATI VE
AMOUNT

28
216, 980. 28

.00
0. 00

.00
29, 650. 05

.00
0. 00

.00
24, 449.54

.00
0. 00

.00
4,597.12
28% 401, 417.06

87
12,768.72

35
12, 553. 49

.00
5,018. 19
22% 30, 340. 40



